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What is the status of the Indian River Lagoon South (IRL) report-why has 
the Corps not yet completed its review?  
 
We fully understand the frustration in the delay on the review of this report. The 
Army, Corps and South Florida Water Management District are all working hard 
to obtain all the information needed to make a final recommendation on the IRL 
to the Assistant Secretary of the Army (Civil Works) for review within the 
Administration and submission to the Congress. We do not have it yet.  
 
To make that recommendation, we must first be assured that the benefits of this 
project will be realized and will justify the costs.  
 
Then we must identify and understand the complex interrelations and 
dependencies between the overall Everglades restoration program and the IRL. 
Because the IRL is the first Comprehensive Everglades Restoration Plan (CERP) 
project and will set many precedents, we need to establish the proper procedures 
and evaluation criteria to guide us through the many years and projects ahead.  
 
You've been working on the report a number of years now, why doesn't the 
report include all of the information needed?  
 
The IRL report is the first report to be prepared in what will be the long and 
extremely complicated process of restoring the Everglades under the 
Comprehensive Everglades Restoration Program.  
 
Because it is the first report, the Corps, the South Florida Water Management 
District and the entire study team are still in the process of determining exactly 
what information must be included in the report based on laws enacted since the 
report was first begun.  
 
The causes of the delay in the completion of the report can be better explained 
by taking a closer look at the processes by which Everglades restoration has 
progressed. Here are a few of the major elements.  

• In an effort to expedite restoration of the Indian River Lagoon South, 
Congress authorized a study and the IRL Feasibility Report was initiated 
in 1996 and conducted in an open and inclusive manner.  

• In the Fall of 2000, Congress approved the Comprehensive Everglades 
Restoration Plan in a law called the Water Resources Development Act of 
2000 (WRDA 2000). Besides approval of CERP, WRDA 2000 also 
established other requirements that will govern Everglades restoration. 
These "Programmatic Regulations" address such important issues as how 



water would be reserved for and delivered to the Everglades ecosystem 
and establish guidelines for future project formulation, evaluation and 
sequencing.  

• At the time the IRL team was finishing the final IRL Feasibility Report, in 
the fall of 2002, the draft Programmatic Regulations were also being 
completed and were made available for public review and comment. The 
draft regulations, as with the IRL Report, were produced through an open 
and inclusive public process. While these regulations have not yet been 
finalized, all the players in CERP have agreed to the requirements in 
principle. With some slight modification, they will set the standards for 
reports and the analysis and information needed to make decisions in the 
future. However, the guidance for this analysis is still under development. 
The IRL report will be the first time it will be used.  

• When the review of the Final IRL Report began, the requirements in the 
draft Programmatic Regulation were also considered. There were number 
of areas where the IRL report fell short of the requirements outlined in the 
new draft regulations. For example, consideration of the draft regulations 
brought to light questions that must be answered on how the proposed 
IRL project would fit in to the larger CERP. Questions such as, "Why build 
IRL at this point during the restoration program, rather than later," have 
been asked. The report also must address other provisions contained in 
WRDA such as identification of water to be reserved for the environment.  

Did the fact that the recommended plan exceed the cost and scope of that 
included in the "Yellow Book," the CERP report of 1999, cause a delay?  
 
It's important to remember that the "Yellow Book" was a concept of the overall 
Comprehensive Everglades Restoration Plan. The recommendation of the IRL 
report does exceed the cost of the plan described in the original "Yellow Book" 
plan, but also includes additional features to address CERP-wide goals that were 
not included in the "Yellow Book." We always anticipated that there would be 
changes as the team developed the individual projects in more detail.  
 
When will the report move forward?  
 
The Corps is scheduled to finalize additional information and analysis by fall 
2003 and then the report will undergo additional reviews. We know that this delay 
is disappointing for the many who have worked on the project and the members 
of the public but, we believe that the time invested in this first report will help 
resolve future concerns and lead to more efficient implementation of future CERP 
projects. Updates can be found on this web site. The Corps and its partners 
remain fully committed to Everglades restoration. 


